COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 08/ 2003

ESTI MATE SUMVARY 10: 16: 05
CONTI D C14267R ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 14267R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TIVE ALLOW 60 WORK DAYS
FY 03 R4 Safety Project PERCENT TIME:  61.67 ORI G TI ME ALLOW 60 WORK DAYS
PROJIECT NO. SHE R400- 144
FY 03 R-4 Safety Project
NAVE OF ROAD: 52
PRQJIECT COUNTI ES: BOULDER, REG ON 4 VELD, REG ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 09/ 06/ 2003 DATE TI ME STARTED 06/28/2003
P. OO BOX 405 DATE LET 05/ 29/ 2003 DATE WORK BEGAN
DATE AWARDED 06/ 05/ 2003 DATE TI ME STOPPED 01/02/2004
DATE CONTRACT EXECUTED  06/23/2003 DATE ACCEPTED 01/ 02/ 2004
PLATTEVI LLE CO 80651- 04(970- 785- 6161 DATE NOTI CE TO PROCEED 06/ 28/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 250, 301. 14 PARTI Cl PATI NG $ 223, 166. 84 $ 158, 556. 09
AWARD PRQJECT AMT: $ 267, 983. 35 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 89. 16% TOTAL EARNI NGS 223, 166. 84 158, 556. 09
FUNDS AVAI LABLE: $ 27,134.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 223, 166. 84 158, 556. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE -539.17 -53.95
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 222, 627.67 158, 502. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 222, 627. 67 158, 502. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158, 502. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl4267R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14267R-BI D ESTI MATE RUN 09/ 08/ 2003
PRQJECT SHE R400- 144 ESTI MATE NO. 0002 10: 16: 05

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00035 REMOVAL OF PIPE 4.000 4.000
LF 0. 000 0.00
49. 00000 4.000 196. 00
0010 202-00220 REMOVAL OF ASPHALT MAT 68. 000 68. 000
5% 0. 000 0.00
12. 00000 68. 000 816. 00
0015 202-00250 *REMOVAL OF PAVEMENT MARKI NG 113. 000 0. 000
SF 113. 000 197. 75
1. 75000 113. 000 197.75
0020 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 195. 000 195. 000
oY 0. 000 0.00
9. 50000 195. 000 1, 852. 50
0025 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 478. 000 478. 000
oy 0. 000 0.00
24. 00000 478. 000 11, 472. 00
0030 203-01100 PROOF ROLLING 2.000 2.000
HOUR 0. 000 0.00
70. 00000 2.000 140. 00
0035 203-01500  BLADI NG 0. 000 0. 000
HOUR 0. 000 0.00
73. 00000 0. 000 0.00
0040 207-00205  TOPSOI L 288. 000 0. 000
cY 288. 000 1, 627. 20
5. 65000 288. 000 1, 627. 20
0045 207-00210  STOCKPI LE TOPSOl L 288. 000 288. 000
oy 0. 000 0.00
5. 65000 288. 000 1, 627. 20
0050 208-00011 EROSI ON BALES (VEED FREE) 0. 000 0. 000
EACH 0. 000 0.00
13. 00000 0. 000 0.00
0055 208-00020  SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 45000 0. 000 0.00



CONTI D: Cl4267R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14267R-BI D ESTI MATE RUN 09/ 08/ 2003
PRQJECT: SHE R400- 144 ESTI MATE NO 0002 10: 16: 05

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00810 RESET GROUND SI GN 5. 000 0. 000
EACH 5. 000 64. 00
12. 80000 5. 000 64. 00
0065 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0.00
1, 220. 00000 0. 000 0.00
0070 213-00003  *MJLCH NG (VEED FREE) 0. 500 0. 000
ACRE 0. 000 0.00
1, 220. 00000 0. 000 0. 00
0075 213-00061 *MJLCH TACKI FI ER 75. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
0080 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 542. 000 542. 000
cY 0. 000 0.00
25. 00000 542. 000 13, 550. 00
0085 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 15. 410 0. 000
TON 15. 410 1,772.15
115. 00000 15. 410 1, 772. 15
0090 403-33721  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1, 401. 360 0. 000
TON 1, 401. 360 59, 137. 39
42.20000 1, 401. 360 59, 137. 39
0095 603-10240 24 | NCH CORRUGATED STEEL PI PE 22.000 22.000
LF 0. 000 0.00
26. 00000 22. 000 572. 00
0100 603-15036 36 | NCH EQUI VALENT CORRUGATED STEEL Pl PE ARCH 32. 000 32. 000
LF 0. 000 0.00
33.00000 32.000 1, 056. 00
0105 603-30024 24 | NCH STEEL END SECTI ON 2. 000 2.000
EACH 0. 000 0.00
187. 00000 2.000 374.00
0110 603-31336 36 | NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
346. 00000 2.000 692. 00



CONTI D Cl4267R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14267R-BI D ESTI MATE RUN 09/ 08/ 2003
PRQJECT: SHE R400- 144 ESTI MATE NO 0002 10: 16: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-20000 *W RE ROPE SAFETY FENCE 4, 200. 000 0. 000
LF 4, 200. 000 59, 640. 00
14. 20000 4, 200. 000 59, 640. 00
0120 606-21000 *W RE ROPE END ANCHORAGE 4.000 0. 000
EACH 4.000 6, 840. 00
1, 710. 00000 4.000 6, 840. 00
0125 612-00001  DELI NEATOR (TYPE I) 5. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0130 612-00002  DELI NEATOR (TYPE I1) 11. 000 0. 000
EACH 11. 000 165. 00
15. 00000 11. 000 165. 00
0135 612-00003  DELI NEATOR (TYPE I11) 0. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0140 613-01300 *3 | NCH ELECTRI CAL CONDUI T (PLASTI Q) 266. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0. 00
800. 00000 0. 000 0. 00
0150 613-32400  *LI GHT STANDARD STEEL (40 FOOT) 2.000 0. 000
EACH 0. 000 0. 00
2,300. 00000 0. 000 0. 00
0155 613-40010  *LI GHT STANDARD FOUNDATI ON 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0160 613-70400  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 2.000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0165 614-00011 S| GN PANEL (CLASS ) 23. 000 0. 000
SF 0. 000 0. 00

9. 50000 0. 000 0. 00



CONTI D Cl4267R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 14267R-BI D ESTI MATE RUN 09/ 08/ 2003
PRQJECT: SHE R400- 144 ESTI MATE NO 0002 10: 16: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-00012 SI GN PANEL (CLASS I1) 104. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0175 614-01582 STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 126. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0180 614-03003 CONCRETE FOCOTI NG ( TYPE 3) 2.000 0. 000
EACH 2.000 1, 500. 00
750. 00000 2.000 1, 500. 00
0185 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0. 250 1, 430. 50
5, 722. 00000 1. 000 5,722.00
0190 626-00000 *MOBI LI ZATI ON 1.000 0.434
LS 0.433 11,994.10
27, 700. 00000 0. 867 24, 015. 90
0195 627-00005 *EPOXY PAVEMENT MARKI NG 8. 000 0. 000
GAL 8. 000 1, 000. 00
125. 00000 8. 000 1, 000. 00
0200 630-00000 *FLAGG NG 166. 000 95. 500
HOUR 111.500 2,007. 00
18. 00000 207. 000 3,726.00
0205 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 11. 000 7.000
DAY 8. 000 440. 00
55. 00000 15. 000 825. 00
0210 630-00012 *TRAFFI C CONTROL MANAGEMENT 26. 000 13. 000
DAY 16. 000 5, 200. 00
325. 00000 29. 000 9, 425. 00
0215 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0.00
0220 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 16. 000 8. 000
EACH 0. 000 0. 00

65. 00000 8. 000 520. 00



CONTI D Cl4267R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14267R-BI D ESTI MATE RUN 09/ 08/ 2003
PRQJECT: SHE R400- 144 ESTI MATE NO 0002 10: 16: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 11. 000 4.000
EACH 1. 000 70. 00
70. 00000 5. 000 350. 00
0230 630-80360 *DRUM CHANNELI ZI NG DEVI CE 60. 000 30. 000
EACH 0. 000 0.00
43. 00000 30. 000 1, 290. 00
0235 630-80380 *TRAFFI C CONE 125. 000 10. 000
EACH 52.500 630. 00
12. 00000 62. 500 750. 00
0240 630-85040 *1 MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
( TEMPORARY)
EACH 0. 500 4, 600. 00
9, 200. 00000 0.500 4, 600. 00
0245 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0265 630-80358 FLASH ARROW PANEL (C TY) MCR LI NE #1, ADVANCE WARNI NG 1.000 0. 000
FLASHI NG PANEL (C TYPE)
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0270 612-00042 DELIN (FLEX) (TY Il) MCR LINE # 2, DELIN (FLEX) (TY 5. 000 0. 000
Il
) EACH 5. 000 145.00
29. 00000 5. 000 145. 00
0275 612-00043 DELIN (FLEX) (TY Il11) MCR LINE #3, DELIN (FLEX)(TY 3. 000 0. 000
Il
) EACH 3. 000 96. 00

32. 00000 3. 000 96. 00



CONTI D: C14267R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 14267R-BI D ESTI MATE RUN 09/ 08/ 2003
PROJECT: SHE R400- 144 ESTI MATE NO. 0002 10: 16: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0280 202-00240  *REMOVAL OF ASPHALT MAT (PLANING MXR LI NE#4, REM HBP 615. 000 615. 000
(PLANNI NG)
sy 0. 000 0.00
12. 05000 615. 000 7,410. 75
0290 900-00014  ADDED | TEM (LUMP SUM/ MR LINE #5 ADDED | TEM)LS) / 0. 000 0. 000
REPAI R PI PE
Ls 0. 000 0. 00
1, 377. 00000 0. 000 0. 00
0295 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #5, ADDED | TEM (LS) / 1. 000 0. 000
REPAI R PI PE
LS 0. 000 0.00
1, 377. 70000 0. 000 0. 00
CAT 0200  CURRENT AMI $  250,301.14$  158,556.09$ 223, 166. 84
PROJECT TOTAL CURRENT AMI $  250,301.14$  158,556.09$ 223, 166. 84




